

		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		➤ HelpDesk Maintenance Release	91 days	Thu 7/1/04 8:00 AM	Thu 11/4/04 5:00 PM		
2	✓	ID	0.2 wks	Thu 7/1/04 8:00 AM	Thu 7/1/04 5:00 PM		Stephanie Tanner[50%]
3	✓	Planning	0.2 wks	Thu 7/1/04 8:00 AM	Thu 7/1/04 5:00 PM	2	Stephanie Tanner[50%]
4	✓	Requirements	0.2 wks	Thu 7/1/04 8:00 AM	Thu 7/1/04 5:00 PM	3	Stephanie Tanner[75%]
5	✓	Design	0.2 wks	Thu 7/1/04 8:00 AM	Thu 7/1/04 5:00 PM	4	Stephanie Tanner[75%]
6	🛠️	Construction	16 wks	Fri 7/2/04 8:00 AM	Thu 10/21/04 5:00 PM	5	Stephanie Tanner[50%], Trevor Wright[90%]
7		Implementation	2 wks	Fri 10/22/04 8:00 AM	Thu 11/4/04 5:00 PM	6	Trevor Wright[50%], Stephanie Tanner[50%]
8		➤ Transportation Support Survey	103 days	Mon 10/18/04 8:00 AM	Wed 3/9/05 5:00 PM		
9	🛠️	ID	4.5 days	Mon 10/18/04 8:00 AM	Fri 10/22/04 12:00 PM		Warren Sponholtz[50%]
10		Planning	4.5 days	Fri 10/22/04 1:00 PM	Thu 10/28/04 5:00 PM	9	Warren Sponholtz[50%]
11		Requirements	20 days	Fri 10/29/04 8:00 AM	Thu 11/25/04 5:00 PM	10	Warren Sponholtz[90%]
12		Design	20 days	Fri 11/26/04 8:00 AM	Thu 12/23/04 5:00 PM	11	Warren Sponholtz[90%]
13		Construction	50 days	Fri 12/24/04 8:00 AM	Thu 3/3/05 5:00 PM	12	Warren Sponholtz[50%], Krishna Annamraj[90%]
14		Implementation	4 days	Fri 3/4/05 8:00 AM	Wed 3/9/05 5:00 PM	13	Krishna Annamraj[50%], Warren Sponholtz[50%]
15		➤ Enterprise Information Portal - Fall	175.67 days	Thu 7/1/04 8:00 AM	Thu 3/3/05 2:20 PM		
16		ID	6 days	Thu 7/1/04 8:00 AM	Thu 7/8/04 5:00 PM		Thomas Montalbano[50%]
17		Planning	6 days	Fri 7/9/04 8:00 AM	Fri 7/16/04 5:00 PM	16	Thomas Montalbano[50%]
18		Requirements	48 days	Mon 7/19/04 8:00 AM	Wed 9/22/04 5:00 PM	17	Thomas Montalbano[30%], Mike Kissane[30%], Randy Lee[30%]
19		Design	48 days	Thu 9/23/04 8:00 AM	Mon 11/29/04 5:00 PM	18	Thomas Montalbano[30%], Mike Kissane[30%], Randy Lee[30%]
20		Construction	66.67 days	Tue 11/30/04 8:00 AM	Wed 3/2/05 2:20 PM	19	Thomas Montalbano[50%], Mike Kissane[90%], Randy Lee[90%]
21		Implementation	1 day	Thu 3/2/05 2:20 PM	Thu 3/3/05 2:20 PM	20	Thomas Montalbano[50%], Mike Kissane[50%], Randy Lee[50%]
22		➤ Enterprise Information Portal - Summer Release	502 days	Mon 12/20/04 8:00 AM	Tue 11/21/06 5:00 PM		
23	🛠️	ID	13.5 days	Mon 12/20/04 8:00 AM	Thu 1/6/05 12:00 PM		Thomas Montalbano[50%]
24		Planning	13.5 days	Thu 1/6/05 1:00 PM	Tue 1/25/05 5:00 PM	23	Thomas Montalbano[50%]
25		Requirements	162 days	Wed 1/26/05 8:00 AM	Thu 9/8/05 5:00 PM	24	Thomas Montalbano[20%], Mike Kissane[60%], Randy Lee[60%]
26		Design	162 days	Fri 9/9/05 8:00 AM	Mon 4/24/06 5:00 PM	25	Thomas Montalbano[20%], Mike Kissane[60%], Randy Lee[60%]
27		Construction	150 days	Tue 4/25/06 8:00 AM	Mon 11/20/06 5:00 PM	26	Thomas Montalbano[50%], Mike Kissane[90%], Randy Lee[90%]
28		Implementation	1 day	Tue 11/21/06 8:00 AM	Tue 11/21/06 5:00 PM	27	Thomas Montalbano[50%], Mike Kissane[50%], Randy Lee[50%]
29		➤ Enterprise GIS Enhancements	199 days	Mon 11/1/04 8:00 AM	Thu 8/4/05 5:00 PM		
30	🛠️	ID	9 days	Mon 11/1/04 8:00 AM	Thu 11/11/04 5:00 PM		David Clark[50%]
31		Planning	9 days	Fri 11/12/04 8:00 AM	Wed 11/24/04 5:00 PM	30	David Clark[50%]
32		Requirements	40 days	Thu 11/25/04 8:00 AM	Wed 1/19/05 5:00 PM	31	David Clark[90%]
33		Design	40 days	Thu 1/20/05 8:00 AM	Wed 3/16/05 5:00 PM	32	David Clark[90%]
34		Construction	100 days	Thu 3/17/05 8:00 AM	Wed 8/3/05 5:00 PM	33	David Clark[50%], Scott Ellington[90%], Hetal Patel[90%]
35		Implementation	1 day	Thu 8/4/05 8:00 AM	Thu 8/4/05 5:00 PM	34	David Clark[50%], Scott Ellington[50%], Hetal Patel[50%]
36		➤ Estimate Report Tracking	166 days	Thu 7/1/04 8:00 AM	Thu 2/17/05 5:00 PM		
37		ID	7.5 days	Thu 7/1/04 8:00 AM	Mon 7/12/04 12:00 PM		David Davis[50%]
38		Planning	7.5 days	Mon 7/12/04 1:00 PM	Wed 7/21/04 5:00 PM	37	David Davis[50%]
39		Requirements	33.33 days	Thu 7/22/04 8:00 AM	Tue 9/7/04 10:40 AM	38	David Davis[90%]
40		Design	33.33 days	Tue 9/7/04 10:40 AM	Fri 10/22/04 2:20 PM	39	David Davis[90%]
41		Construction	83.33 days	Fri 10/22/04 2:20 PM	Wed 2/16/05 5:00 PM	40	David Davis[50%], Scott Ellington[90%]
42		Implementation	1 day	Thu 2/17/05 8:00 AM	Thu 2/17/05 5:00 PM	41	David Davis[50%], Scott Ellington[50%]
43		➤ IRR Enhancement Maint Release	71 days	Wed 9/1/04 8:00 AM	Wed 12/8/04 5:00 PM		
44	🛠️	ID	3 days	Wed 9/1/04 8:00 AM	Fri 9/3/04 5:00 PM		Stephanie Tanner[50%]
45		Planning	3 days	Mon 9/6/04 8:00 AM	Wed 9/8/04 5:00 PM	44	Stephanie Tanner[50%]
46		Requirements	16 days	Thu 9/9/04 8:00 AM	Thu 9/30/04 5:00 PM	45	Stephanie Tanner[75%]
47		Design	16 days	Fri 10/1/04 8:00 AM	Fri 10/22/04 5:00 PM	46	Stephanie Tanner[75%]
48		Construction	30 days	Mon 10/25/04 8:00 AM	Fri 12/3/04 5:00 PM	47	Stephanie Tanner[50%], Sherri Taylor[90%]
49		Implementation	3 days	Mon 12/6/04 8:00 AM	Wed 12/8/04 5:00 PM	48	Stephanie Tanner[50%], Sherri Taylor[50%]
50		➤ IRR PDA	126 days	Tue 3/1/05 8:00 AM	Tue 8/23/05 5:00 PM		
51	🛠️	ID	6 days	Tue 3/1/05 8:00 AM	Tue 3/8/05 5:00 PM		Stephanie Tanner[50%]
52		Planning	6 days	Wed 3/9/05 8:00 AM	Wed 3/16/05 5:00 PM	51	Stephanie Tanner[50%]
53		Requirements	24 days	Thu 3/17/05 8:00 AM	Tue 4/19/05 5:00 PM	52	Stephanie Tanner[50%], Sherri Taylor[50%]
54		Design	24 days	Wed 4/20/05 8:00 AM	Mon 5/23/05 5:00 PM	53	Stephanie Tanner[50%], Sherri Taylor[50%]
55		Construction	60 days	Tue 5/24/05 8:00 AM	Mon 8/15/05 5:00 PM	54	Stephanie Tanner[50%], Sherri Taylor[90%], Krishna Annamraj[90%]
56		Implementation	6 days	Tue 8/16/05 8:00 AM	Tue 8/23/05 5:00 PM	55	Stephanie Tanner[50%], Sherri Taylor[50%]
57		➤ HelpDesk Asset Management	426 days	Mon 10/4/04 8:00 AM	Mon 5/22/06 5:00 PM		
58	🛠️	ID	18 days	Mon 10/4/04 8:00 AM	Wed 10/27/04 5:00 PM		Stephanie Tanner[50%]
59		Planning	18 days	Thu 10/28/04 8:00 AM	Mon 11/22/04 5:00 PM	58	Stephanie Tanner[50%]
60		Requirements	96 days	Tue 11/23/04 8:00 AM	Tue 4/5/05 5:00 PM	59	Stephanie Tanner[75%]
61		Design	96 days	Wed 4/6/05 8:00 AM	Wed 8/17/05 5:00 PM	60	Stephanie Tanner[75%]
62		Construction	180 days	Thu 8/18/05 8:00 AM	Wed 4/26/06 5:00 PM	61	Stephanie Tanner[50%], Trevor Wright[90%]
63		Implementation	18 days	Thu 4/27/06 8:00 AM	Mon 5/22/06 5:00 PM	62	Stephanie Tanner[50%], Trevor Wright[50%]
64		➤ Employee Survey Application - Enhancement	87.28 days	Mon 1/3/05 8:00 AM	Wed 5/4/05 10:16 AM		
65	🛠️	ID	4.5 days	Mon 1/3/05 8:00 AM	Fri 1/7/05 12:00 PM		Warren Sponholtz[50%]
66		Planning	4.5 days	Fri 1/7/05 1:00 PM	Thu 1/13/05 5:00 PM	65	Warren Sponholtz[50%]
67		Requirements	20 days	Fri 1/14/05 8:00 AM	Thu 2/10/05 5:00 PM	66	Warren Sponholtz[90%], Scott Ellington[90%]
68		Design	20 days	Fri 2/11/05 8:00 AM	Thu 3/10/05 5:00 PM	67	Warren Sponholtz[90%], Scott Ellington[90%]
69		Construction	37.5 days	Fri 3/11/05 8:00 AM	Tue 5/3/05 12:00 PM	68	Warren Sponholtz[50%], Krishna Annamraj[90%], Scott Ellington[90%]
70		Implementation	0.78 days	Tue 5/3/05 1:00 PM	Wed 5/4/05 10:16 AM	69	Warren Sponholtz[50%], Krishna Annamraj[50%], Scott Ellington[50%]
71		➤ Enterprise GIS Development	90.66 days	Mon 10/18/04 8:00 AM	Mon 2/21/05 2:16 PM		
72	🛠️	ID	4.5 days	Mon 10/18/04 8:00 AM	Fri 10/22/04 12:00 PM		David Clark[50%]
73		Planning	4.5 days	Fri 10/22/04 1:00 PM	Thu 10/28/04 5:00 PM	72	David Clark[50%]
74		Requirements	20 days	Fri 10/29/04 8:00 AM	Thu 11/25/04 5:00 PM	73	David Clark[90%]
75		Design	20 days	Fri 11/26/04 8:00 AM	Thu 12/23/04 5:00 PM	74	David Clark[90%]
76		Construction	40.91 days	Fri 12/24/04 8:00 AM	Fri 2/18/05 4:16 PM	75	David Clark[50%], Scott Ellington[90%], Hetal Patel[90%], Lance Peterson[50%]
77		Implementation	0.75 days	Fri 2/18/05 4:16 PM	Mon 2/21/05 2:16 PM	76	David Clark[50%], Scott Ellington[50%], Hetal Patel[50%], Lance Peterson[50%]
78		➤ Transportation Vendor Information	212.65 days	Wed 9/1/04 8:00 AM	Fri 6/24/05 2:14 PM		
79	🛠️	ID	9 days	Wed 9/1/04 8:00 AM	Mon 9/13/04 5:00 PM		Warren Sponholtz[50%]
80		Planning	9 days	Tue 9/14/04 8:00 AM	Fri 9/24/04 5:00 PM	79	Warren Sponholtz[50%]
81		Requirements	46.29 days	Mon 9/27/04 8:00 AM	Tue 11/30/04 10:17 AM	80	Thomas Montalbano[50%], Warren Sponholtz[40%]
82		Design	47.37 days	Tue 11/30/04 10:17 AM	Thu 2/3/05 2:14 PM	81	Thomas Montalbano[50%], Warren Sponholtz[40%]
83		Construction	100 days	Thu 2/3/05 2:14 PM	Thu 6/23/05 2:14 PM	82	Thomas Montalbano[50%], Randy Lee[90%], Cobol Resource[20%]
84		Implementation	1 day	Thu 6/23/05 2:14 PM	Fri 6/24/05 2:14 PM	83	Thomas Montalbano[50%], Randy Lee[50%], Cobol Resource[20%]
85		➤ Electronic Review Comments	189 days	Mon 1/24/05 8:00 AM	Thu 10/13/05 5:00 PM		
86	🛠️	ID	9 days	Mon 1/24/05 8:00 AM	Thu 2/3/05 5:00 PM		Warren Sponholtz[50%]
87		Planning	9 days	Fri 2/4/05 8:00 AM	Wed 2/16/05 5:00 PM	86	Warren Sponholtz[50%]
88		Requirements	40 days	Thu 2/17/05 8:00 AM	Wed 4/13/05 5:00 PM	87	Warren Sponholtz[90%]
89		Design	40 days	Thu 4/14/05 8:00 AM	Wed 6/8/05 5:00 PM	88	Warren Sponholtz[90%]
90		Construction	90 days	Thu 6/9/05 8:00 AM	Wed 10/12/05 5:00 PM	89	Warren Sponholtz[50%]
91		Implementation	1 day	Thu 10/13/05 8:00 AM	Thu 10/13/05 5:00 PM	90	Warren Sponholtz[50%]
92		➤ Strategic Intermodal System	397 days	Thu 7/1/04 8:00 AM	Fri 1/6/06 5:00 PM		
93		ID	18 days	Thu 7/1/04 8:00 AM	Mon 7/26/04 5:00 PM		David Clark[50%]
94		Planning	18 days	Thu 7/27/04 8:00 AM	Thu 8/10/04 5:00 PM	93	David Clark[50%]

